## Lofthus Frukt og Saft Website Project - Gantt Chart

	4/20/2020	4/21/2020	4/22/2020	4/23/2020 4/24/	2020 4/2	27/2020	4/28/2020	4/29/2020	4/30/2020	5/1/2020	5/4/2020	5/5/2020	5/6/2020	5/7/2020	5/8/2020	5/11/2020
	Wk 17				WŁ	k 18					Wk 19					Wk 20
TEAM ROLE																
UI/UX	Create Styl	e Tiles														
РМ				Demo + Feedbac	k (1)											
PHOTOG					Ph	notoshoo	t									
PHOTOG								Edit/Forma	t Photos							
COPYWRITER	SEO/ Analytics		Write Copy													
PM																
DEV																
DEV	Build Forms			Build Post Req's	Get			Test Post/Get Req's								
DEV + UI/UX																
DEV																
PM																
UI/UX					Wi e	irefram		Mockup					Create Buttons/ Icons			Create SoMe Icons
РМ											Demo + Fe	edback (2)				

	5/12/2020	5/13/2020	5/14/2020	5/15/2020	5/18/2020	5/19/2020	5/20/2020	5/21/2020	5/22/2020	5/25/2020	5/26/2020	5/27/2020	5/28/2020	5/29/2020	6/1/2020	6/2/2020
					Wk 21					Wk 22					Wk 23	
TEAM ROLE																
UI/UX																
РМ																
PHOTOG																
PHOTOG																
COPYWRITER	Write Alt Te	xt														
РМ			Demo + Fe	edback (3)												
DEV					Write HTM	L										
DEV										Write CSS						
DEV + UI/UX													Website Va	lidation/Test	ing	
DEV																
PM																
UI/UX																
РМ																

	6/3/2020	6/4/2020	6/5/2020	6/8/2020	6/9/2020	6/10/2020
				Wk 24		
TEAM ROLE						
UI/UX						
РМ						
PHOTOG						
PHOTOG						
COPYWRITER						
PM						
DEV						
DEV						
DEV + UI/UX						
DEV	Fix Bugs					
PM						Finished Demo
UI/UX						
PM						

## Lofthus Frukt og Saft Website Project - Gantt Chart

	4/20 4/21 4/22	4/23 4/	24 4/2	27 4/28	4/29	4/30	5/1	5/4 5/	/5 5/	6 5/	7 5/8	8 5/1	1 5/1	2 5/13	5/14 5/ <sup>-</sup>	15 5/18	5/19	5/20	5/21 5/22	5/25	5/26 5/2	7 5/28 5/29	6/1	6/2	6/3	6/4	6/5	6/8	6/9	6/10
	Wk 17		WI 18					Wk 19				Wk 20				Wk 21				Wk 22			Wk 23					Wk 24		
TEAM ROLE																														
UI/UX	Create Style T	i																												
PM		Demo	+ F																											
PHOTOG			Ph	otosho																										
РНОТОG					Edit/	/Forma	at Pho	tos		Ċ		'																		
COPYWRITER	SEO <mark>/Anal</mark> Writ	е Сору											Wr	ite Alt																
РМ															Demo -	+ F														
DEV																Writ	te HTN	ML												
DEV	Build Forms	Е	Build Po	ost/Get	Test	Post	/Get R	leq's												Writ	e CSS									
DEV + UI/UX																						Website \	/alida	tion/T						
DEV																									Fix	Bugs				
PM																														Finis
UI/UX			Wi	ireframe	Мос	kup			С	reate	Butto	ns Cre	eate S	SoMe lo	cons															
PM								Demo	+ F																					